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MISUTES OF MEETING §O. 1

22 DECEMBER 195%
STEERING COMMITTEE FOR THE DEVELOPMENT OF "DEFIMITIVE" PLANS
FOR A

FERMANENT HEADQUARTERS BUILDIRG
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1. The first meeting of the Steering Committee for the devele
opment of "definitive" pleng for & permanent he
wag held on 22 December 1954, et 1430 hours.

2. The following were presgent at this meeting:

Deputy Director (Administration)
Col. L. K. White; cmmn
Mr. H. G. Lloyd

Deputy Director (Intelligence)

| E—
 —

Assistant Director for fammunicazions

Director of TT!igiguj

Gensral Counsel
m'o'xu A. Houston

Comptroller
I I
Chief of logistics

Director of Security
Col. S. Edwards

Chief, Management Staff

Chief, Real Estate spd Cemstruction Division

Seoretary -

The Assistant Director for Persomnel ves not represented
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adquarters building
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- ..the ICT is very mterested in obtaining the a‘.n‘
.__‘_:a. new headquartem building during the next

* " meuber of the Committee and asked that they be returned at the m
o:r the me'bing

o7 ration and there sem ‘to be no doubt :lnanyone
. - have a building, and that if we agked for money we could probedly
. " obtain it through 1eaae-purchn.ae; that GSA stated that if we eould - -
. get a waiver of current OIM dispersion standnrds ». they would see us
through on lease-mhase; that Mr. Dulles was invited to the cabinet
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3 colonel Hhite o;pened the meeting vi.th thq statement that

- meeting which was held on 10 December, where the general problem of -

-0 dispersion was discussed; that our reqmsted waiver from OIM wes also

- discusped and the DCI told Col. White afterwards that while the o
~results of the meeting were generally inconclunive, bhe had recievea

25X1A

. & clear expression of approval on our requested waiver; and that we :
are nowmadytogotovorkvithcsamssarimwayand gee i ve

can get together on lea.se-purchase.
5. Col. White further stated that the first thing to be eettled

. 18 the site gelection; that Logistics has made a study of the sii;uation;. .:.

that there will have to be somsone to make the final decisions; and
thatthispersonmyhawtohethewl, 'butthathcwouldlihatoget

_averyocne's opinions and give all of the Cmmittee an opporttmity to
discuss the problem

S A |then made his presentation on the current status
of site selection. He stated that: we had discussed with the Public

Buildings Service the problem of Providing necepsary space for our
Agency should we be forced to vacate our present buildings; that PBS
felt that no Government-cwned buildings would be available to us end
that necesary space would have to be provided in one of three ways:

&. Rental of additional buildings.

b. Assigmment of buildings proposed for comstruction in
the S. W, Washingtqn redevelopment plen.

¢. Construction of & building by the lump-sus or lease-
purchase funding method;
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that FBS favoured the construction method and gave us & list of six
sites of presently owned Government land within ten miles of the
White House to survey; that of these sites the Arlington Hall and
the langley sites were the two most desirsble, and that the ICI
favoured the langley site due, primarily, to its location in en
undeveloped area and its provision of adequate room for future
expansion; that the major cbstacle to the utilization of langley
is the 1lsck of adequate accees roads, and i, therefore, will be
pecegsary to insure the timely construction of the George
Washington Memorial Eighwey from its present terninug to the site
and the improvement of State Highwey #123 from Chain Bridge to tbs
sgits.

7. Col. White stated that the Director does nol have a closed
mind on the selection of the langley site and asked for questions
and comments. A general discussion was beld on the subject and
inquiries were made whether or not congideration had been given to
the use of the Burke Airport ares or the purchase of privately
ovned land for our purpose. Col. White sxplained that the Director
feels that he must be immediately aveilable to the President, thatl
is, within twenty minutes, and the Director must have his gtaff
immediately availasble ¢o him snd that his staff, in turn, must have
their people availsble to them; therefore, we are limited to the
ten mile redius in ocur site selection. Col. White further explained
that we had locked at the Bureau of Engraving buildings ané had
found them unsuiteble to our needs. Ee also expressed an opinion
that the development of the S. W. Washington arez would probably be
too far in the future for us. He further explained that it was not -
considered desirable to contemplate the purchase of privately cwned
property unt e roment-ovmed land had been ine
vestigated. provided the information that the
proposed usage of Arlington Eall would undoubtedly be deleyed for
gome years by current Department of Defense plans for the property;
in fact, it waes believed that we would experience great éifficulty
in securing this property for our usage &t all. There vas general
agrecment by the Committee that the Iangley site would be the most
desirsble of the sites surveyed, provided we can provide a satisfactory
solution to the fellowing problems: :

a. Providing necessary utilities.
b. Providing edequate access romds to the site.
¢. Overcoming possible civie objections.
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Col. White outlined the preliminery work that had been done on these
problems and stated that he felt that these problems could be solved.
The Commitice approved the selection of the langley site provided
thet ve receive assurance of adequate utilities and the timely con-
struction of necessery access rcads, and cbtain necessary eivie
approval.

8. Col. White then stated thet our next step would be the
development of space requirements for our building. He also stated
thet he felt each component of the Agency should be given an oppor-
tunity to sdvance their ideas regarding the plans for the new build-
ing and that the building should be develaped arcund those ideac.

A brief discussion wvas held on this problem and then | made
@ fev remarks regarding the submission of spece requirements and
suggested the appointment of a project officer from each major ccmponent
of the Agency to work with Real Estate and Construction on the develop-
ment of these requirements. The following personnel vere so degignated:

Deputy Director {Plans)

Dcpﬁty Director (In}:elligenee)
|

Assistant mmcgﬁ for Commmnications

Director of Training
| |

Deputy Director (Administration)

Col. White explained that vould serve as project officer for
all DD/A components and thet representetives of General Counsel,
Comptroller, logistics, end Security, were on the Steering Committee
to furnish assistance in their several fields.

9. [ ]queried the advieability of providing & consuliing
architect to asalst the Agency in presenting ite requirements to FBS.
| |stated that it wes cur plen to engage the services of an
Architect-Engineering firm later to develop cur detailed construction
Plens and that he felt that we had competent personnel for the earlier
exercises. Col. White requested thet Agency personnel qualified teo
assist in this prodlem be mede known to the Committee.
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_- 10. A dats of 28 Jamuary 1955 was established for the sube

i mission of the space requirements to Real Egtate and Construction
Division. Col. White cautionsd those present on the advisability
of keeping the selection of the Langley site confidential until

7 igu;hould be releaged officially, snd adjourned the meeting at
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